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To: Mr. Jeff Kimble - USEPA 
From: Bob Zwald 
Date: June 2,2004 Project No.: G01426I 
Re: Summary of Meeting - Friday, May 28, 2004 

Hi Jeff, 

Thank you for meeting with us and the MDEQ at their office in Livonia on Friday, May 28, 2004, to 
discuss technical matters related to the investigation and remediation of landfill gas (LFG) at the 
Former Sanicem Landfill project. Your input and mediation was very valuable towards the 
progression of this project and the ultimate redevelopment of this Brownfield site by the owners of 
Dutton Corporate Centre (DCC). The following is a brief summary the meeting. 

Attendees 

MDEQ: Ben Mathews, Kevin Lund, Cheryl Wilson 
USEPA: Jeff Kimble 
FTC&H: Bob Zwald, Kevin Q'Brien 
RCCI: Scott Gort 

LFG Extraction System Status 

A complete design of the LFG control and capture system as described in previously submitted 
work plans is currently being developed and is expected to be finalized by the end of June 2004. 
Once completed, the design will be presented to USEPA and MDEQ prior to 
implementation/installation. Implementation of the system will begin once final grading has been 
completed with the installation of the vent wells within the boundaries of the landfill. Wells along 
the perimeter of the landfill will be given priority. Initially, only a few wells will be installed so that a 
pilot test can be performed to ensure that the system has been designed with appropriate spacing 
between extraction points. Modifications to the system design will be presented if deemed 
necessary from the results of the pilot testing. 

As a temporary measure, FTC&H has proposed installing wind propelled turbines on selected 
existing vent wells. The turbines will be installed within the next two weeks. MDEQ stated that 
"first and foremost is the collection of lots and lots of data." It is understood that MDEQ may no 
longer accept monitoring data from these wells as valid if the turbines are installed. 

Investigation 

Monitoring by MDEQ and FTC&H has indicated elevated levels of methane in the MDEQ well R-6, 
located on the north side of Ellen Drive, approximately 100 feet south of a building. FTC&H will 
install additional gas monitoring wells to the north of R-6 to attempt to determine the extent of 
methane in this area. The wells will be installed within one week of obtaining property access to 
this area. 

In addition, the perimeter investigation will continue in the southern areas of the site, once final 
grading is completed. The investigation will include the installation of permanent gas monitoring 
wells around the southern perimeter of the landfill. 

Monitoring Results 

Perimeter LFG monitoring will continue on a monthly basis, with higher frequency on selected 



N 

priority wells (those near occupied buildings). The MDEQ expressed concern that some of the 
methane monitoring results tested negative for both methane and carbon dioxide. This is an 
unusual phenomenon considering the typical composition of LFG and there could be numerous 
possible scenarios causing this result. We agreed to look closely at our procedures and to provide 
documentation of additional parameters we are measuring, in order to ensure that accuracy in our 
results and to change monitoring procedures, if deemed necessary based on published technical 
standards. 

Other 

USEPA and MDEQ will be working together as lead agencies on this project. 

MDEQ stated that a Part 114 letter was sent to Daniel Fons, requesting that remedial actions be 
perfornied by Fons and implicating them as a "responsible party." 

USEPA stated that no enforcement actions which would jeopardize the Brownfield redevelopment 
will be taken, as long as remedial actions are proceeding at a pace that they are comfortable with. 

If you have any questions or comments regarding this memorandum, please contact me at 248-
324-2117. 

Bob Zwald 

cc: Paul Bohn-FTB 
Roger Rehkopf - RCCI 
Scott Gort - RCCI 
Ben Mathews - MDEQ 
Kevin Lund - MDEQ 
Cheryl Wilson-MDEQ 
Tom Turner-USEPA 
John Urbahns - DCC 
Kevin O'Brien - FTC&H 
Beth Gotthelf - Butzel-Long 
Steve Jacob - Jacob Properties 


